KILBRACK NS — SITE DIARY (PDF SAMPLE)
Prepared by: Tomás Byrne

Date: Wednesday 4 November 2026
- Roof steel erection continued, gridlines A–D complete.
- ER requested we hold the classroom 5 window opening pending a decision on the brise soleil.

Date: Thursday 5 November 2026
- Brise soleil decision still awaited. Window installer stood down.